Scott. II-27--40,004--6-11-28.

Revenue (1930) Department

MS SERIES.

G.O. No. 206

DATED 4-2-30

[Despatch Abstract.]

Alienation - Land and Revenue - (Kanara South) Udipi taluk Shivalli and Puthur villages - construction of temple and its appurtenances - Extension of time - sanctioned.

C.F. 31

Revenue **DEPARTMENT.**

F2

CURRENT No. 341F / 2913ω

Received ..... 192 *Registered* 192

Subject.

Alienation - Land and Revenue - (Kanara South) - Udipi taluk - Shivalli and Puthur villages - Construction of temple and its appurtenances Extension of time - Proposals submitted.

ENCLOSURES.
No. .....
.....
Spare copies. .....

Reference No. K.422/30-1

Station Madras. , *Dated the* 24th January 1930.

From B.G. Holdsworth Esq., I.C.S.,
Secretary,
~~Land Revenue.~~
~~The Board of Revenue~~, Revenue Settlement, etc.
Separate Revenue.

H.A.B. Vernon Esq., C.I.E., I.C.S.
Commissioner of Land Revenue.

~~Resolution~~
Reference.

Read the following:-

letter from G.W. Wells Esq., M.A., I.C.S., Collector of South Kanara, No. R.O.C. 407-30-A6, dated 9th January 1930:-

Alienation - Land and Revenue - (Kanara South) Udipi taluk - Shivalli and Puthur villages - Construction of temple and its appurtenances - Extension of time.

(M) Extension of time till the end of December 1929 was sanctioned by the Government in G.O. No. Misc. 90, Revenue Department dated the 14th January 1929 communicated with B.P. Mis. No. 102 dated 16th January 1929 for the completion of the construction of the temple and its appurtenances in S. No. 216/4A of Shivalli village and S. No. 172/2 of Puthur

village, Udipi taluk, alienated in favour of the Moktessors of Sri Lakshmi Venkatesh Temple of the Vaishyavani community of Puttur in G.O. No. Misc. 2077 Revenue, dated 22nd November 1922. The Moktessors are stated to have done nothing in the year 1929 beyond storing 500 latrite stones in the premises. They say that the idol is still under construction in Karkal and promise to complete the work before the end of December 1930. In view of the fact that the community is said to be a poor one and also that a large sum has already been spent on the work, I request that Government may be addressed to grant a further extension of time till 31st December 1930. (iv)

REFERENCE.

Submitted to Government.

2. The Board recommends the Collector's proposal.

B. P. Hosmane
Secretary.

To the Secretary to Government, Revenue Department.

v. c/25.1.30.
M/8827/1

Sectt. II-5 (a)—48,004—6-11-28. (6)

DEPARTMENT.

	Date.	Initials.
When received for Fair-copying.	2.15 pm	
When copied ..		
When examined	4/2	
When signed ..		
When despatched ..		

(W) READ AGAIN G.O. No 2077 Rev (Mis), dated 22-11-1922 ~~192~~

(M) " " " " 90 " " 14-1-1929 ~~192~~

READ ALSO:—

C. No. 341 F/30 From the Bd of Rev (L.R & S) Rfce, No. K.422/30-1, dated 24.1.1930.

" " " " " 192 .

" " " " " 192 .

ORDER. (Mis)

No. 206, dated 4-2-30 ~~192~~ .

The Govt sanction a further extension of time, ~~till~~ the end of December 1930, for the construction of the temple and its appurtenances on the lands alienated in favour of the Mokhtesor of Sri Lakshmi Venkatesh Temple of the Vaishyavani Community of Puttur, in G.O. No 2077 Rev dy 22.11.1922.

Dpr's. initials. Date 192 .

(W)

To the Bd of Rev (L.R & S)

1.2.30 3/2/30

3-2-30

4/2/30

Close

13/2